Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2023-03-27 13:55:06.0	2023-03-27 16:15:49.0	2023-03-27 16:16:25.0	Approve	The recommendation of EE is approved	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:38:01.0	2023-03-24 16:41:03.0	2023-03-27 13:55:05.0	Approve	Single Bidder is participated for this work, bidder JYOTHI REDDY ( ) Quoted 1033056.00 (-22.79 Below) the Tender Amount. Hence recommended for your Kind Approval	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:38:01.0	2023-03-24 16:38:01.0	2023-03-24 16:38:01.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:37:56.0	2023-03-24 16:38:00.0	2023-03-24 16:38:01.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:36:36.0	2023-03-24 16:37:37.0	2023-03-24 16:37:55.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:36:01.0	2023-03-24 16:36:06.0	2023-03-24 16:36:36.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:05:00.0	2023-03-24 16:35:59.0	2023-03-24 16:36:00.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel -PRADEEP B N	2023-03-24 16:05:00.0	2023-03-24 16:05:00.0	2023-03-24 16:05:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2022-23/OW/WORK_INDENT5375 1/CALL-2	bbmp_ee2_yel -PRADEEP B N	2023-03-16 12:15:08.0	2023-03-16 12:40:58.0	2023-03-16 12:40:58.0	Approved		Completed